State of Wisconsin/Department of Trangportation
RESEARCH PROGRESSREPORT FOR THE QUARTER ENDING: Sep 30, 2002

Program: SPR-0010(36) FFY99 Part: || Research and Development
Project Title: Wet Pavements Accident Study of L ongitudinal and Project 1D: 0092-00-08

Transverse Tined PCC Pavements

Adminigtrative Contact: NinaMcLawhorn Sponsor:

WisDOT Technical Contact: Error! Bookmark not defined. Approved Starting Date: Dec 15, 1999
Approved by COR/Steering Committee: $75,000.00 Approved Ending Date: Jul 31, 2002

Project Investigator (agency & contact): Alex Drakopoulos: Marquette University

Description: The study will be conducted over 31.5 months, and will be completed in four (4) phases.
Task 1. PCC Pavement Data Availability and Participation by Other States

Task 2: Assembling Pavement and Crash Database and Interim Report

Task 3: Anaysis

Task 4: Draft Final and Final Report

Background:

Study would document relative safety characteristics of each type of tining to allow states to understand trade-off’ s made when departing
from preferred transverse tining to amore quiet longitudinally tined pavement. Results would determine impact, either for or away from
longitudinally tined pavements.

Total Current Expendituresfor Total Expenditures Per cent
Study Budget FFY Budget Current Quarter to Date Complete
$75,000.00 $25,000.00 $0.00 $63,756.25 0(%)

Error! Bookmark not defined.

Progress ThisQuarter:
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)
Awaiting decision on request for four-month no-cost extension. Letter sent February 6, 2003, for extension to end of May 2003.

Work Next Quarter:

When permission to proceed isreceived, the WETTIME program will be further modified to process the necessary climate data and produce
the percent time pavements were wet, dry, or covered with snow or ice during each analysisyear. Accident rateswill then be produced,
using the accident database and the WETTIME program output. Final report will document literature search, database, analysis and
findings.

Circumstances affecting progress/budget:



Gantt Chart:

Note: Gantt chart shown in State Fiscal Year Quarters



